
Fiscal Year: 2006  Period: April***** Baseline Scenario: CERCLA Cell Construction and O&M *****

Baseline by Year Report 
WBS 04.11.11.04 - CERCLA Cell Construction and O&M

Incremental - Unescalated Dollars

WBS  Prior 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042  To Go  Total 

390500 29800 29800 29800 29800 29600 27400 25300 25100 25100 21000 1700    664900
04.11.11.04 - CERCLA Cell Construction and O&M

61700 5200 5200 5200 5200 5200 5100 5000 4900 4900 4400 400    112400
   04.11.11.04.01 - CERCLA Cell Management and

   Integration

196900 12300 12300 12300 12300 12200 12000 11900 11800 11800 6100     311900
   04.11.11.04.02 - Construction of CERCLA Cell

55500 5200 5200 5200 5200 5200 4900 4700 4700 4700 2400     102900
   04.11.11.04.03 - Operation of CERCLA Cell

75600 7100 7100 7100 7100 7000 5400 3700 3700 3700 8100 1300    136900
   04.11.11.04.04 - Close CERCLA Cell

800               800
   04.11.11.04.05 - Design of CERCLA Cell

390500 29800 29800 29800 29800 29600 27400 25300 25100 25100 21000 1700    664900
TOTAL
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